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Purpose: 
This was a call to formalize details on definitions, logistics, location(s) and equipment as well as to 
address concerns over proprietary equipments/NDA.  
 
Participants:  

Bill Tschudi – LBNL 
My Ton – Ecos Consulting 
Ben Hartman, Paul Savage – Nextek 
Janos Radja – SATCON Power Systems 
Johnny Gonzalez – Pentadyne 
Pavan Kumar – Intel 
Mike Bushue, Dennis Symanski – Sun Microsystems 
Mark Baldwin, David Geary – Baldwin Tech 
Ross Ignall – Dranetz BMI 
Mike Gravely – CEC 
Tate Cantrell – Dupont Fabrose 
Brian Fortenbery – EPRI Solutions 
Peter Gross – EYP Mission Critical 
 
IBM and Dell were invited. 
Christian Belady of HP was not available 

 
Agenda: 

- CEC update 
- Clarification/Definition and timing of “facility-level” versus “rack-level” and needs 
- NDA/IP confidentiality concerns 
- Next steps: follow up, location, logistics, kick-off date 

 
CEC Update: 
Bill Tschudi updated the group on the California Energy Commission’s interest in the Demonstration 
project.  The Commission supports having the Demonstration going forward in both forms if possible 
(“facility-level” and “rack-level”). Bill also reiterates that the CEC supports the Demonstration by 
providing facilitation and hosting discussions only, and looks to partners/participants to supply/loan the 
needed equipment. The CEC also is interested in the Demonstration keeping to the original schedule, 
completing in August 2006. 
 
NDA/IP & Other Confidentiality Concerns:  
There were some concerns expressed over the fact that Sun is hosting the facility-level demonstration, 
which some may not consider a “neutral” site. Dennis Symanski of Sun stated that the equipment will 
not be open to all of the facility staff, and access to the on-site Demonstration setup will only be 
possible through Dennis or Mike Bushue. 
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Others were concerned over the level of reporting details (for example, performance comparisons of 
similar pieces of equipment). My Ton emphasized the fact that the Demonstration is intended as a 
“proof of concept” and to quantify overall efficiency gains of the DC architecture, and the final report will 
reflect this focus.  There will be no discussion of individual component. In addition, the participants will 
all have the ability to review the final report and data prior to release. 
 
There were also concerns over IP and attribution of prepared materials, as documents contributed by 
individual participants or organization and created by the group will be disseminated throughout. It was 
requested that any use of materials such as diagrams and images be properly attributed to authors or 
originating organization. Going forward, information and documents provided by the group on the 
Demonstration will be reviewed and credited to all participants. 
 
My Ton requested that participants with concerns or other issues also share their NDAs or other 
documents concerning IP by forwarding it to him by 2/24. They will be compiled and circulated by 3/3. 
 
Definition, Clarification & Timing: 
The group agreed on the definition of “facility-level” demonstration, which will show the conversion of 
AC into DC at the facility level, and deliver high-voltage DC to the server rack.  “Rack-level” 
demonstration will show the conversion of AC to DC at the rack level, and deliver DC to the servers. 
 
With respect to timing, the equipment and instrumentation are largely available for the facility-level, and 
will move forward at the Sun (Newark) location. The rack-level will be moving forward concurrently, but 
a few of the participants were not available on the call, and they will be contacted in order to bring them 
up to speed. 
 
The group also agreed not to split up into facility and rack level sub-groups, as this will present some 
communication and coordination challenges. 
 
Next Steps: 
� My Ton to circulate notes from call by 3/1 
� My Ton to prepare a document to summarize approach and philosophy for facility-level (one-

pager) by 3/3 for group comments and dissemination. 
� Participants to forward NDA/IP documents & requirements for compilation 
� Brian and My to establish follow up call with some participants to establish logistics and finalize 

the matrix of participants and available equipment for delivery to Sun’s facility 
� Regroup on rack-level discussion 
� A kick-off meeting for facility-level, with equipment in place and ready for final assembly is 

scheduled for April 3, 2006 at Sun’s Newark facility. 
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